
 
 

 
Progress Report No. 37 

Dayco Corporation/L.E. Carpenter Superfund Site 
Borough of Wharton, Morris County, New Jersey 

ENVIRONMENTAL  •  ENERGY  •  INFRASTRUCTURE 

Results you can rely on 

Date: July 10, 2013 

To: Ms. Patricia Simmons-Pierre (USEPA RPM) 

cc: Ms. Clara Beitin (USEPA Site Attorney) 
Mr. Anthony Cinque (NJDEP Case Manager) 
Mr. Ernie Schaub (LEC Project Manager) 

From: Karen C. Saucier, Ph.D. (TRC Project Coordinator) 

Subject: Dayco Corporation/L.E. Carpenter Superfund Site 
Site Progress Report No. 37 

Site ID: NJD002168748 

 

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral 
Administrative Order (UAO) dated August 9, 2009.  This progress report covers the period 
between June 1, 2013 and June 30, 2013.  The updated UAO/Statement of Work (SOW) 
Compliance Tracking Table and Master Project Schedule are attached. 

1. Actions taken to comply with the UAO during this period: 

• Submittal of responses to United States Environmental Protection Agency (USEPA) 
and New Jersey Department of Environmental Protection (NJDEP) comments on 
the Wetland Area Well Point Work Plan (TRC, April 2013). 

• Preparation of the first semiannual 2013 monitoring report. 

2. Results of sampling, tests, and all other data received and not previously submitted to 
USEPA: 

• None 

3. Work planned for the next 12 months: 

• Finalization of the Wetland Area Well Point Sampling Work Plan  

• Sampling of well points in the MW-30 area in conjunction with the 3Q2013 
monitoring event.  

• Conduct routine groundwater and surface water monitoring. 

• Conduct semiannual wetlands monitoring and invasive species mitigation and 
annual reporting. 

• Prepare and submit routine groundwater and surface water monitoring reports. 

• In coordination with final RAWP Addendum, revise and resubmit the UFP-QAPP. 
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• Prepare and submit progress reports. 

4. Problems encountered and any anticipated problems or delays and solutions to address 
actual or anticipated delays: 

• None  
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ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE OVERALL ACTION ITEMS - UAO  Section Heading (associated paragraph reference)  (3)(4) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA  USEPA/LEC/RMT 08/06/09

2 7 days  08/13/09 Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project 
Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC  LEC 08/13/09

3
5 days - or on day services 
retained, whichever date 

occurs later
TBD

Parties Bound (paragraph 36):  Respondent shall provide a copy of Order to each contractor, subcontractor, 
laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the 
Order, or on the date services are retained, whichever date occurs later.

RMT and LEC  RMT and LEC Real Time (5)

4
5 days - following receipt of 

approved errata sheet or 
amended UAO (1)

09/14/09
Parties Bound (paragraph 37):  With respect to real property Respondent owns within the site, record a copy of the 
Order in the appropriate governmental office where land ownership and transfer records are filed or recorded.  
Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.

LEC  LEC 09/28/09

5 7 days (2) 08/13/09 Work to be Performed (paragraph 40):  Identify a Supervising Contractor and submit a copy of their Quality 
Management Plan (QMP). RMT  RMT 08/10/09

6 7 days (2) 08/13/09 Work to be Performed (paragraph 41):  Identify a Project Coordinator. RMT  RMT 08/10/09

7 5 days - following completion 
of Action Item #4 above 09/19/09 Parties Bound (paragraph 37):  Send notice to EPA after making recording and indexing stated in action item #4 

above LEC  RMT (7) 12/11/09

8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61):  1st Monthly Progress Report Draft to LEC RMT  RMT 8th of each month

9 30 days 09/05/09
Assurance of Ability to Complete Work (paragraph 81):  Demonstrate ability to complete the Work required by this 
Order and to pay all claims that arise from the performance of the Work (Financial Assurity).  EPA added as a 
beneficiary on Letter of Credit.

LEC  LEC Nov-2009

10 30 days 09/05/09 SOW - IV. Remedial Action (letter B):  Submit an addendum to the NJDEP approved "Remedial Action Work Plan for 
Source Reduction", RMT, Inc., 2004. RMT  RMT 09/03/09

11 By the 10th of every month 09/10/09
Progress Reports (paragraph 61):  Provide monthly progress reports with actions and activities undertaken 
pursuant to this Order.  Must be submitted on or before the 10th day of each month.  Monthly Progress Report 
Final to EPA [pdf electronic is acceptable].  1st Progress Report submitted 09/09/09

RMT  RMT 10th of each month

12 60 days 10/05/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than 
those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its 
contractors, and Respondent and Respondent's authorized representatives and contractors (6)

LEC  LEC 2005

13 90 days 11/04/09

Record Preservation (paragraph 78):  Respondent shall submit a written certification to EPA's RPM and Site 
Attorney that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, 
or other information relating to its potential liability with regard to the site since notification of potential liability by 
the United States or the State or the filing of suit against it regarding the Site.

LEC  LEC 11/27/09

14 45 days 10/22/09 SOW:  EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA  USEPA 12/30/09

15 15 days following EPA 
approval in item #14 01/14/10

SOW - IV. Remedial Action (letter A):  Respondent shall notify EPA in writing the name & qualifications of the 
construction contractor(s) proposed to perform the Work and submit a copy of their QMP.  If EPA disapproves the 
selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of 
receipt of EPA's disapproval.  Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required 
to submit QMPs.

LEC and RMT  RMT 01/12/10

16 7 days prior to commencing 
work 01/04/10

Assurance of Ability to Complete Work (paragraph 82):  Submit to EPA certification that Respondent or its 
contractors and subcontractors have adequate insurance coverage or have indemnification for liabilities for 
injuries or damages to persons or property which may result from the activities to be conducted by or on behalf of 
Respondent pursuant to this Order.

LEC and RMT  RMT 01/12/10

17 As outlined in the 2004 RAWP 
Addendum Schedule 01/11/10 SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the 

associated project schedule. RMT  RMT 01/11/10
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ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW19HS1) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

RMT  RMT 04/23/10

18a 14 days prior to soil remedy 
completion 02/23/10

Remedial Action (UAO Paragraph 46) & SOW Section V.A.):  Respondent and contractor(s) will be available to 
accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the 
SOW

LEC and RMT  RMT 2/15/10 (8) (9)

19a 7 days prior to item #18a 02/16/10
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW 
Section V.A):  Respondent shall provide documentation that the Performance Standards related to the soil remedy 
have been met or will be met at the completion of construction.

LEC and RMT  RMT 2/15/10 (8) (9)

20a
14 days after completion of 

the construction of corrective 
measures 

05/07/10

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second 
letter A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be 
available to accompany EPA or their rep. on an inspection following completion of the construction of the 
corrective measures.

LEC and RMT  RMT 5/13/10 (8) (9)

21a Within 21 days of completion 
of all work 05/14/10 (9)

Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with 
Section V.C of the SOW.  NOTE:  Final inspection will be perfromed as part of the RAR Addendum review process 
(Ref. Action item 22a).

LEC and RMT  USEPA 5/13/10 (9)

22a 45 days 07/30/10 (9)
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent 
shall submit a draft RA report that meets requirements set forth in Section V.E of the SOW.  NOTE:  RAR 
Addednum submitted July 20, 2010.

LEC and RMT  RMT 07/20/10

23a
14 days of completion of final 

field inspection/corrective action 
implementation 

TBD (9)
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): 
Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 
implementation

LEC and TRC

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW-30) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

TRC

18b 14 days prior to soil remedy 
completion TBD Remedial Action (paragraph 46):  Respondent and contractor(s) will be available to accompany EPA personnel and/or 

representative on a pre-final inspection in accordance with Section VI of the SOW LEC and TRC

19b 7 days prior to item #18b TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 
Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will 
be met at the completion of construction.

LEC and TRC

20b
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter 
A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to 
accompany EPA or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and TRC

20b Within 21 days of completion of 
all work TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C 

of the SOW LEC and TRC

22b
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): 
Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 
implementation

LEC and TRC

23b 45 days TBD Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall 
submit a draft RA report that meets requirements set forth in Section V.E of the SOW LEC and TRC

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

24
21 days of receipt of sample 
results from final sampling 

event
TBD SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B):  Submit to EPA a Site-Wide Groundwater 

Monitored Natural Attenuation Report summarizing the results of the effort and its findings. TRC

25 10 days following EPA's request 
to prepare a FFS TBD

SOW - VII. Focused Feasibility Study:  If EPA determines from item #24 that MNA is a viable alternative to address 
contaminated groundwater at the site, EPA will request the preparation of a FFS.  Respondent will submit a schedule for the 
preparation of the FFS to EPA within 10 days of this request.  

TRC

26 60 days TBD SOW - VII. Focused Feasibility Study (letter C):  Submit a draft FFS report to EPA following submittal of item #25. TRC

27 30 days after item #26 TBD SOW - VII. Focused Feasibility Study (letter C):  Meet with EPA to summarize and discuss findings of the draft FFS Report 
and EPA's preliminary comments and concerns. LEC and TRC

28 30 days after receiving EPA's 
written comments TBD SOW - VII. Focused Feasibility Study (letter C):  Amend and submit a revised FFS Report. TRC

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010

MW-30 Area Soil Remediation
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ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE CONTINGENT ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

29 30 days from receipt of notice 
from EPA TBD

Failure to Attain Performance Standards (paragraph 51):  If EPA determines that additional response activities are 
necessary to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan 
for the additional response activities.

TRC

30 30 days from receipt of notice 
from EPA TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 
and approval.

TRC

31 7 days after receipt of EPA's 
request (item #30) TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 
and approval.

TRC

32
21 days from receipt of 

disapproval notice/request for 
modification

TBD EPA Review of Submissions (paragraph 59):  Respondent shall correct the deficiencies and resubmit the report, plan, or 
other item for approval. TRC

33 5 days prior to new Project 
Coordinator TBD Remedial Project Manager (paragraph 71):  Provide written notice to EPA of the name and qualifications of the new 

Respondent Project Coordinator.  Selection is subject to EPA approval. LEC and TRC

34 48 hours TBD Delay In Performance (paragraph 80):  Notify EPA's RPM by telephone of anticipated delay in performing any requirement 
of this Order. LEC and TRC

35 5 business days following item 
#34 TBD Delay In Performance (paragraph 80):  Provide written notification describing the nature and justification of the delay 

(described in item #34) in addition to the measure planned and taken to minimize the delay. LEC and TRC

36 60 days prior to transfer TBD Parties Bound (paragraph 38):  Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by 
name, principal business address and effective date of transfer. LEC

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63):  Notify EPA in advance of any sample collection activity. TRC

38 10 years 08/04/19 Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their 
contractors possession/control that relate in any manner to the Site. LEC and TRC

39
90 days prior to record or 

document destruction following 
item #38

TBD Record Preservation (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the 
US prior to the destruction of any such records/documents. LEC

40 Prior to off-site shipments of 
hazardous substances --

Remedial Action (paragraph 45):  Provide written notification to appropriate state environmental official in receiving state 
and to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments 
from the Site to the State will not exceed 10 cubic yards.

LEC and TRC

Notes
1)  LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009.  Emailed pdf copies of Amended UAO received 9/8/09
2)  Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
3)  All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
4)  Rows shown in Bold are items that have been completed
5)  This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
      Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email.  COIs and SOQs were requested (Ref. Item 15)

7)  EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8)  Action item completed as part of Progress Report No. 4 dated Feb 15, 2010.  USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9)  As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process

6)  Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation. Access agreement between LEC and Wharton 
Enterprises revised in 2013 for 2 years of access for remedial activities and ongoing sampling and well abandonment.



ID Task Name Start Finish

1 SOURCE REDUCTION (Site Soils) Fri 4/16/04 Fri 9/14/07
12 USEPA ESD (Site Soils) Tue 7/10/07 Wed 10/24/07
15 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION Fri 7/1/05 Sat 4/12/08
111 QUARTERLY MONITORING AND REPORTING Mon 2/27/06 Fri 1/31/14
112 2006 through 2012 Mon 2/27/06 Wed 1/30/13
175 2013 Monitoring and Reporting Mon 2/11/13 Fri 1/31/14
176 Conduct 1Q12 Monitoring Event Mon 2/11/13 Fri 2/15/13
177 Conduct 2Q12 Monitoring Event Mon 5/13/13 Fri 5/17/13
178 Prepare and Submit 1st Semi-annual 2013 Monitoring Report Mon 3/4/13 Wed 7/31/13
179 Conduct 3Q12 Monitoring Event Mon 7/29/13 Fri 8/2/13
180 Conduct 4Q12 Monitoring Event Mon 10/14/13 Fri 10/18/13
181 Prepare and Submit 2nd Semi-annual 2013 Monitoring Report Mon 8/19/13 Fri 1/31/14
182 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING Fri 6/24/05 Wed 12/18/13

183 2005 through 2012 Fri 6/24/05 Wed 12/19/12
219 2013 Wetland Monitoring, Invasive Species Control, Restoration& Reporting Mon 5/13/13 Wed 12/18/13

220 Spring 2013 Monitoring & Invasive Species Control Event Mon 5/13/13 Mon 5/13/13
221 Fall 2013 Monitoring and Invasive Species Control Event Mon 9/16/13 Tue 9/17/13
222 2013 Annual Wetland Monitoring Report Preparation and Submittal Wed 9/18/13 Wed 12/18/13
223 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) Mon 2/27/06 Thu 8/6/09
239 USEPA UAO & SOW Fri 4/18/08 Tue 9/10/13
240 Active Discussion and Negotiation Fri 4/18/08 Mon 8/3/09
249 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] Thu 8/6/09 Thu 8/6/09
250 2009 through 2012 Progress Reports Wed 9/9/09 Mon 12/10/12
283 2013 Progress Reports Thu 1/10/13 Tue 9/10/13
284 Progress Report No. 31 (December 1, 2012 to December 31, 2012) Thu 1/10/13 Thu 1/10/13
285 Progress Report No. 32 (January 1, 2013 to January 31, 2013) Sun 2/10/13 Sun 2/10/13
286 Progress Report No. 33 (February 1, 2013 to February 28, 2013) Mon 3/11/13 Mon 3/11/13
287 Progress Report No. 34 (March 1, 2013 to March 31, 2013) Wed 4/10/13 Wed 4/10/13
288 Progress Report No. 35 (April 1, 2013 to April 30, 2013) Fri 5/10/13 Fri 5/10/13
289 Progress Report No. 36 (May 1, 2013 to May 31, 2013) Mon 6/10/13 Mon 6/10/13
290 Progress Report No. 37 (June 1, 2013 to June 30, 2013) Wed 7/10/13 Wed 7/10/13
291 Progress Report No. 38 (July 1, 2013 to July 31, 2013) Sat 8/10/13 Sat 8/10/13
292 Progress Report No. 39 (August 1, 2013 to August 31, 2013) Tue 9/10/13 Tue 9/10/13
293 RA WORK PLAN (RAWP) ADDENDUM Thu 8/6/09 Mon 2/9/15
294 RA Work Plan Addendum Preparation Thu 8/6/09 Tue 9/15/09
295 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum Fri 9/4/09 Mon 12/21/09
296 Response to USEPA & NJDEP RA Work Plan Addendum Comments on 

MW19HS1 Soil Remediation
Tue 12/22/09 Tue 12/29/09

297 USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and 
Response to Comments)

Wed 12/30/09 Wed 12/30/09

298 Response to USEPA & NJDEP Comments on the MW-30 Investigation Mon 1/4/10 Mon 2/1/10
299 USEPA Approval of the MW-30 Investigation (Response to Comments) Tue 2/2/10 Mon 2/22/10
300 Prepare and submit Revised RAWP Addendum Fri 4/1/11 Fri 7/8/11
301 USEPA review of Revised RAWP Addendum Tue 7/12/11 Wed 9/28/11
302 Response to USEAP & NJDEP Comments on the Revised RAWP Addendum Thu 9/29/11 Fri 10/28/11
303 Prepare and submit Final RAWP Addendum Tue 8/26/14 Mon 11/17/14
304 USEPA review and approval of Final RAWP Addendum Tue 11/18/14 Mon 2/9/15
305 COMMUNITY INVOLVEMENT PLAN (CIP) Wed 8/26/09 Mon 11/17/14
306 NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] Mon 9/14/09 Mon 9/14/09
307 NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 

7:26E-1.4(h)&(i)4]
Wed 8/26/09 Wed 8/26/09

308 USEPA Fact Sheet No. 1 Mon 11/23/09 Mon 11/23/09
309 CIP Preparation & Submittal Mon 12/14/09 Mon 11/17/14
310 USEPA 5-YEAR REVIEWS Thu 10/15/09 Thu 10/15/09
312 QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) Mon 12/21/09 Mon 11/17/14
313 UFP Compliant QAPP Preparation Mon 12/21/09 Mon 11/17/14
314 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION Mon 11/17/08 Fri 11/7/14
315 MW-30 AOC Mon 3/1/10 Fri 11/7/14
316 Remedial Investigation (RI) Mon 11/29/10 Thu 8/23/12
325 Treatability Study Wed 2/1/12 Tue 4/3/12
327 Pilot Phytoremediation Design/Implementation Thu 9/13/12 Fri 11/7/14
328 Design Thu 9/13/12 Wed 10/24/12
329 Access Agreements Thu 10/25/12 Wed 2/27/13
330 Implementation and Monitoring Mon 4/1/13 Fri 11/7/14
331 Submit Well Point Installation and Sampling Workplan Mon 4/1/13 Tue 4/9/13
332 Agency Review Wed 4/10/13 Wed 5/29/13
333 Response to Comments Thu 5/30/13 Wed 6/12/13
334 Agency Approval Thu 6/13/13 Mon 7/15/13
335 Installation and Sampling of Wetland Well Points - Baseline Mon 7/29/13 Fri 8/2/13
336 Installation and Sampling of Wetland Well Points - Post Remedy Mon 11/3/14 Fri 11/7/14
337 MW19HS1 AOC Mon 11/17/08 Tue 10/2/12

1/10/13
2/10/13

3/11/13
4/10/13

5/10/13
6/10/13

7/10/13
8/10/13

9/10/13

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014

Task

Split

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline

USEPA ID No.  NJD002168748 Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

Project Update No. 37
Sun 7/7/13

edays: elapsed days or calendar days 1 

Sun 7/7/131 
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